

Risk Register

Named risks and mitigations

Named risks and mitigations

#	Risk	Likelihood/Impact	Mitigation
1	Deal structure ambiguity carries forward unresolved. Proceeding on assumptions about equity vs. agency terms that turn out to be wrong.	High impact if unresolved — affects legal, funding, and personal liability	Resolve via Folder 13, Question 1 before signing anything or committing significant capital
2	The Polsat reference is false, and gets used before it's checked. Real reputational/credibility damage if said to a prospect or even to RRUP and it doesn't hold up.	Medium likelihood (unverified), high impact if it happens	Do not use anywhere until RRUP confirms directly (Folder 13, Question 6)
3	A repeat of the Bart situation — a future hire or partner misrepresenting information to either you or RRUP.	Medium likelihood given it's already happened once, high impact	Put commercial commitments in writing from the outset; verify claims independently where practical, as this package's discipline already models
4	Competing directly against a well-funded entrant (Reonic) and an entrenched UK-native leader (Payaca) without a verified, demo-tested differentiation.	High likelihood of encountering both in deals, medium-high impact	Get real demo access and run the feature comparison in Folder 03 before finalising the pitch positioning in Folder 06
5	50/50 deadlock, if the structure is an equity JV — inability to agree on a material decision with no resolution mechanism.	Medium likelihood over a multi-year partnership, high impact	Insist on defined reserved matters and a deadlock-break clause in the written agreement (Folder 07) — do not proceed without one
6	UK product localisation gap — MCS/DNO/ECO4 compliance fields, GBP/VAT handling not actually built, discovered mid-sales-cycle.	Medium likelihood, medium-high impact (kills deals in progress)	Confirm localisation status directly with RRUP (Folder 13, Question 7) before promising specific compliance features to a prospect

#	Risk	Likelihood/Impact	Mitigation
7	Demo/trial instance unreliable or unavailable — the current <code>demo.salesopscrm.com</code> instance was found to be down at an infrastructure level during this research.	Already observed once — recurrence risk unknown	Confirm a stable demo/trial environment exists before it's needed for a live prospect call, not the day of
8	Funding assumptions don't match the real deal structure — e.g. planning around a Start Up Loan sized for an equity JV when the real arrangement needs far less capital, or vice versa.	Medium likelihood, medium impact	Revisit Folder 08 only after Folder 13 is answered
9	Territorial exclusivity isn't actually granted, or is weaker than assumed — building a UK business only to have RRUP work with someone else in the same market.	Unknown likelihood, high impact if it happens	Get exclusivity terms (if any) in writing as part of the agreement, not assumed from conversation (Folder 13, Question 8; Folder 07)
10	UK data protection compliance gap — operating without proper ICO registration or a Data Processing Agreement covering data flow to RRUP's Polish/EU servers.	Low likelihood if addressed early, high impact if not (regulatory exposure)	Register with the ICO and put a DPA in place as part of company formation (Folder 07, §5)

How to use this register

Revisit it after every major milestone — after Folder 13's questions are answered, after the first live demo, after the first UK customer signs. Add new risks as they surface; don't treat this as a one-time exercise.