

12-Month Launch Plan

The first year — from launch to a proven, expandable operation.

Pack 21 — Launch Pack

Prepared by Waqas Mian · **Prepared for** Chief Executive Officer, RRUP sp. z o.o.
(SalesOps CRM)

Date July 2026 · **CONFIDENTIAL — PARTNER REVIEW**

Document	12-Month Launch Plan
Purpose	Map the full first year against the growth gates.
Status	Build-now · ⚠ Pace gated on deal/funding
Prepared by	Waqas Mian · for CEO, RRUP sp. z o.o. / SalesOps CRM
Version / Date	v2.0 · July 2026 · Reading time ~3 min

BOTTOM LINE UP FRONT

Year one is the **prove** phase (Pack 05): win a beachhead cluster, validate the motion, keep the base lean, and reach ~30 customers (base case). The year ends with the evidence needed to justify expansion and first hires — traction, not calendar, gates the pace.

The 12-month arc

Quarter	Focus	Milestone
Q1	Setup, first customers, references (Pack 21 90-day)	2–3 referenceable customers
Q2	Repeatable motion; first trade show (InstallerSHOW, Jun)	Validated funnel; growing pipeline
Q3	Scale outreach; Solar & Storage Live (Sep); first hire if triggered (Pack 13)	Pod forming; steady acquisition
Q4	Consolidate; document playbook; plan expansion (Pack 06 Tier 2)	~30 customers; expansion case ready

THE YEAR'S REAL DELIVERABLE

The tangible Year-1 output isn't just revenue — it's a **documented, repeatable playbook** plus references plus validated unit economics. That package is what unlocks Year-2 expansion (and any growth funding, Pack 18). Prove it works, write down how, then scale it.

Implication

The 12-month plan aligns with the financial Year-1 forecast (Pack 16) and the growth gates (Pack 05). Its pace flexes with the deal structure and funding (both partly CEO-gated).

Sources & confidence

Item	Confidence
Trade-show dates	✓ Verified
Customer targets	⚠ Illustrative (Pack 16)