

30-Day Launch Plan

The first month — resolve the gates and start generating pipeline.

Pack 21 — Launch Pack

Prepared by Waqas Mian · **Prepared for** Chief Executive Officer, RRUP sp. z o.o.
(SalesOps CRM)

Date July 2026 · **CONFIDENTIAL — PARTNER REVIEW**

Document	30-Day Launch Plan
Purpose	A concrete first-30-days action list.
Status	Build-now · Action plan (some items CEO-gated)
Prepared by	Waqas Mian · for CEO, RRUP sp. z o.o. / SalesOps CRM
Version / Date	v2.0 · July 2026 · Reading time ~3 min

BOTTOM LINE UP FRONT

Month one has two parallel tracks: **resolve the gates** (send the CEO questions, engage a solicitor, start the Start Up Loan) and **start the engine** (set up your own CRM instance, build the target list, begin outreach). You can generate pipeline before the deal is fully papered — the free MCS channel doesn't wait.

The 30-day actions

Track	Actions
Resolve gates	Send the ten CEO questions (Pack 22); book the reset conversation; engage a solicitor with the brief (Pack 14); start the Start Up Loan application (Pack 17)
Start the engine	Set up your own SalesOps CRM instance (Pack 10); build the beachhead target list from MCS + Companies House (Pack 06); begin outreach sequences (Pack 08)
Compliance	Register with the ICO; put the DPA on the solicitor's list (Pack 15)
Verify	Confirm a working demo environment; run the localisation questions with RRUP (Pack 20)

PARALLEL, NOT SEQUENTIAL

Don't wait for the deal to be signed to start building the market. Outreach, target-list building and CRM setup can begin immediately — so that when the terms are agreed, you already have pipeline moving. This is the fastest path to the first UK reference.

Implication

Month one turns the package from plan into motion: gates in progress, pipeline starting, compliance underway. It sets up the 90-day plan.

Sources & confidence

Item	Confidence
Action list	Packs 06/08/14/17/22