

90-Day Launch Plan

The first quarter — from setup to first customers.

Pack 21 — Launch Pack

Prepared by Waqas Mian · **Prepared for** Chief Executive Officer, RRUP sp. z o.o.
(SalesOps CRM)

Date July 2026 · **CONFIDENTIAL — PARTNER REVIEW**

Document	90-Day Launch Plan
Purpose	A phased first-quarter plan that reaches first revenue.
Status	Build-now · Action plan
Prepared by	Waqas Mian · for CEO, RRUP sp. z o.o. / SalesOps CRM
Version / Date	v2.0 · July 2026 · Reading time ~3 min

BOTTOM LINE UP FRONT

The 90-day arc: **Days 1–30 set up and start outreach, Days 31–60 run demos and start trials, Days 61–90 convert the first trials and secure the first UK references.** By day 90 the goal is first paying customers and a validated (or corrected) funnel.

The three phases

Phase	Days	Focus	Outcome
Setup & outreach	1–30	Gates in progress; CRM live; target list built; outreach begins (Pack 21 30-day)	Pipeline started
Demo & trial	31–60	Run demos (Pack 09); start free trials; onboard (Pack 12)	Trials active
Convert & reference	61–90	Drive trial → paid; secure first case studies (Pack 07); integrate accounting (Pack 20)	First customers + references

THE 90-DAY PRIZE

The single most valuable Day-90 outcome is **2–3 paying UK customers willing to be references.** Those references unlock everything downstream — easier next sales, trade-show credibility, RECC/HIES partnerships. Prioritise reference-quality early wins over raw volume.

Implication

Ninety days should validate (or correct) the funnel assumptions (Pack 08/16) with real data, and produce the first references. That evidence gates the move into expansion (Pack 05).

Sources & confidence

Item	Confidence
Phased plan	Packs 08/09/12