

Launch Checklist

The concrete, tickable list to go from zero to operating.

Pack 21 — Launch Pack

Prepared by Waqas Mian · **Prepared for** Chief Executive Officer, RRUP sp. z o.o.
(SalesOps CRM)

Date July 2026 · **CONFIDENTIAL — PARTNER REVIEW**

Document	Launch Checklist
Purpose	A single checklist so nothing foundational is missed at launch.
Status	Build-now · Checklist
Prepared by	Waqas Mian · for CEO, RRUP sp. z o.o. / SalesOps CRM
Version / Date	v2.0 · July 2026 · Reading time ~2 min

BOTTOM LINE UP FRONT

One tickable list covering the foundational, gates, commercial-setup and compliance items. Work top-down; the gates (deal + funding + legal) run in parallel with commercial setup so pipeline starts while paperwork completes.

The checklist

Gates (resolve early) - ☐ Send ten CEO questions; hold reset conversation (Pack 22) - ☐ Confirm deal structure (Q1) and get it documented (Pack 14) - ☐ Confirm/deny Polsat (Q6); confirm UK localisation (Q7) - ☐ Engage solicitor with brief (Pack 14) - ☐ Start Up Loan application submitted (Pack 17)

Legal & compliance - ☐ UK entity formed (if equity structure) - ☐ Partnership/agency agreement signed - ☐ ICO registration + DPA in place (Pack 15)

Commercial setup (start in parallel) - ☐ Own SalesOps CRM instance configured (Pack 10) - ☐ Confirmed working demo environment (Pack 20) - ☐ Beachhead target list built (Pack 06) - ☐ Outreach sequences live (Pack 08) - ☐ 2–3 vertical demo environments pre-built (Pack 09)

Ongoing - ☐ Weekly/monthly operating rhythm running (Pack 11) - ☐ KPI dashboard live (Pack 10)

GREEN MEANS GO

The commercial-setup items don't wait for the gates — start outreach as soon as the CRM and target list are ready. The only hard prerequisite before *signing customers* is a confirmed commercial structure and a working, compliant operation.

Sources & confidence

Item	Confidence
Checklist items	across the package