

Implementation Roadmap

The venture on one timeline — gates, launch, growth.

Pack 23 — Master Integration Report

Prepared by Waqas Mian · **Prepared for** Chief Executive Officer, RRUP sp. z o.o.
(SalesOps CRM)

Date July 2026 · **CONFIDENTIAL — PARTNER REVIEW**

Document	Implementation Roadmap
Purpose	A single integrated timeline across all Packs.
Status	Build-now · ⚠ Pace gated
Prepared by	Waqas Mian · for CEO, RRUP sp. z o.o. / SalesOps CRM
Version / Date	v2.0 · July 2026 · Reading time ~3 min

BOTTOM LINE UP FRONT

One timeline: **Weeks 1–4** close the gates and start the engine; **Months 1–3** reach first customers; **Months 4–12** prove and document the motion; **Year 2–3** expand and scale. Each phase is gated on proof, not calendar.

Integrated roadmap

Horizon	Milestones	Packs
Weeks 1–4	CEO questions sent; solicitor engaged; loan applied; CRM + list built; outreach begun	22, 14, 17, 10, 06, 08
Months 1–3	Deal documented; demos + trials running; 2–3 first customers/references	09, 12, 07
Months 4–12	Repeatable motion; trade shows; first hire (gated); ~30 customers; playbook documented	05, 08, 13, 21
Year 2	Expand adjacent segments/regions; pod formed; ~90–120 customers	06, 16
Year 3	Self-funding; Tier-3 SAP deals; ~200–300 customers	09, 16

GATED, NOT FIXED

The horizons are a plan, not a promise. Each phase advances only when its evidence gate is met (Pack 05). This protects a loan-funded venture from spending ahead of proof — and is exactly the discipline a lender and a partner-CEO want to see.

Implication

This roadmap integrates the launch (Pack 21), growth (Pack 05) and financial (Pack 16) timelines into one view. Pace depends on the CEO's answers and funding.

Sources & confidence

Item	Confidence
Milestones	across Packs
Pace	⚠ Gated